COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/08/ 2018

ESTI MATE SUMVARY 13: 43: 53
CONTI D C21381 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21381- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TI VE ALLOW 76 WORK DAYS
STORM SEVER ON US50C AT JAMES PERCENT TI ME: 5.26 ORI G TI VE ALLOW 76 WORK DAYS
PRQJECT NO STRO50A- 031
STORM SEVMER ON US50C AT JAMES
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 29/ 2017 DATE TI ME STARTED 08/11/2017
P.O BOX 336638 DATE LET 06/ 08/ 2017 DATE WORK BEGAN 09/ 06/ 2017
DATE AWARDED 07/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2017 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 08/ 11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 802, 237. 76 PARTI Cl PATI NG $ 764, 039. 26 $ 193, 215. 26
AWARD PRQIECT AMT: $ 775, 026. 00 NON- PARTI CI PATI NG 0.00 0. 00
PERCENT COWPLETE: 95. 24% TOTAL EARNI NGS 764, 039. 26 193, 215. 26
FUNDS AVAI LABLE: $ 38,198.50 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 764, 039. 26 193, 215. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 625. 39 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 752, 413. 87 193, 215. 26
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 752, 413. 87 193, 215. 26
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 193, 215. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D 21381

PCN: 21381-BID

PRQJECT: STRO50A- 031

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00035

Renoval of Pipe

0020 202-00220 Renoval of Asphalt Mat

0025 203-01500 Bl adi ng
0030 203-01597 Pot hol i ng
0035 203-02330 Labor er
0040 207-00205 Topsoi |

0045 207-00210 St ockpi | e Topsoi |

0050 208-00008

Erosi on Log Type 2 (12 Inch)

0055 208-00020 *Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
8, 000. 00000
39. 000
EACH
675. 00000
48. 000
LF
25. 00000
1, 149. 000
SY
10. 00000
10. 000
HOUR
125. 00000
45. 000
HOUR
185. 00000
20. 000
HOUR
40. 00000
110. 000
CcY
14. 00000
110. 000
CcY
7.00000
24.000
LF
6. 00000
60. 000
LF

2.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 750
0. 250

[y

. 000

31. 000
3. 000
34. 000

23. 500
24.500
48. 000

1, 149. 000
0. 000
1, 149. 000

0. 000
10. 000
10. 000

45. 000
0. 000
45. 000

0. 000
0. 000
0. 000

0. 000
110. 000
110. 000

110. 000
0. 000
110. 000

24.000
0. 000
24.000

60. 000
0. 000
60. 000

Page 2
ESTI MATE RUN 01/ 08/ 2018

13: 43: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 000. 00
8, 000. 00
2, 025. 00
22, 950. 00
612. 50
1, 200. 00
0. 00
11, 490. 00
1, 250. 00
1, 250. 00
0. 00
8, 325. 00
0. 00
0. 00
1, 540. 00
1, 540. 00
0. 00
770. 00
0. 00
144. 00
0. 00
150. 00



CONTI D 21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21381-BID ESTI MATE RUN 01/ 08/ 2018
PRQJECT: STRO50A- 031 ESTI MATE NO 0004 13:43: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00035 *Aggr egat e Bag 5. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0065 208-00041 Rock Check Dam 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 15. 000 600. 00
40. 00000 15. 000 600. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 10. 000 1, 350. 00
135. 00000 10. 000 1, 350. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 10. 000 1, 250. 00
125. 00000 10. 000 1, 250. 00
0085 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 5. 000 525. 00
105. 00000 5. 000 525. 00
0090 210-01000 Reset Fence 45. 000 0. 000
LF 45. 000 900. 00
20. 00000 45. 000 900. 00
0095 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
6, 425. 00000 0. 000 0. 00
0100 213-00003 *Mul ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0105 214-00215 *Deci duous Tree (1.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D 21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21381-BID ESTI MATE RUN 01/ 08/ 2018
PRQJECT: STRO50A- 031 ESTI MATE NO 0004 13: 43: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00000 *Her bi ci de Treat ment 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0120 217-00020 *Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0. 00
425. 00000 0. 000 0. 00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0130 403-00721  Hot M x Asphalt (Patching) (Asphalt) 1, 180. 000 0. 000
SY 1, 180. 000 46, 020. 00
39. 00000 1, 180. 000 46, 020. 00
0135 420- 00102 Geotextile (Erosion Control) (O ass 1) 50. 000 50. 000
SY 0. 000 0. 00
6. 00000 50. 000 300. 00
0140 506-00212 Ri prap (12 Inch) 19. 000 19. 000
CcY 0. 000 0. 00
125. 00000 19. 000 2,375.00
0145 601- 03050 Concrete Class D (Vall) 1. 000 0. 000
cY 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0150 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 0. 000
LF 48. 000 7,200. 00
150. 00000 48. 000 7,200. 00
0155 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 22. 000 0. 000
LF 22.000 5, 830. 00
265. 00000 22.000 5, 830. 00
0160 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 0. 000
LF 78. 000 21, 450. 00
275. 00000 78. 000 21, 450. 00
0165 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 221. 000 1,122. 000
LF 99. 000 32,175. 00

325. 00000 1, 221. 000 396, 825. 00



CONTI D C21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21381-BI D ESTI MATE RUN 01/ 08/ 2018
PRQIECT: STRO50A- 031 ESTI MATE NO 0004 13:43: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0175 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0180 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0185 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0190 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0195 604- 30015 Manhol e Sl ab Base (15 Foot) 5. 000 4. 000
EACH 1. 000 9, 500. 00
9, 500. 00000 5. 000 47, 500. 00
0200 607-11525 Fence (Plastic) 320. 000 320. 000
LF 0. 000 0. 00
3. 00000 320. 000 960. 00
0205 621-00450 Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0215 626- 00000 *NMobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00
0220 630- 00000 *Fl aggi ng 95. 000 38. 000
HOUR 57. 000 1, 425. 00
25. 00000 95. 000 2,375.00



CONTI D C21381 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21381-BID ESTI MATE RUN 01/ 08/ 2018
PRQJECT: STRO50A- 031 ESTI MATE NO 0004 13:43:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 00007 *Traffic Control Inspection 17. 000 15. 000
DAY 2.000 500. 00
250. 00000 17. 000 4, 250. 00
0230 630- 00012 *Traffic Control Management 47.000 39. 000
DAY 8. 000 5, 200. 00
650. 00000 47. 000 30, 550. 00
0235 630- 80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 4. 000
EACH 3. 200 1, 152. 00
360. 00000 7.200 2,592.00
0240 630- 80341 *Construction Traffic Sign (Panel Size A) 15. 000 1.500
EACH 1. 200 78. 00
65. 00000 2.700 175. 50
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 9. 000
EACH 7.200 1, 728.00
240. 00000 16. 200 3, 888. 00
0250 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0255 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 8, 160. 00
6, 800. 00000 2.700 18, 360. 00
0260 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0265 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 4. 500
EACH 3. 600 216. 00
60. 00000 8.100 486. 00
0270 630- 80380 *Traffic Cone 35. 000 17. 500
EACH 14. 000 196. 00
14. 00000 31.500 441. 00
0275 700-70010 F/ A M nor Contract Revisions 17, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D 21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21381-BID ESTI MATE RUN 01/ 08/ 2018
PRQJECT: STRO50A- 031 ESTI MATE NO 0004 13: 43: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70270 F/ A Water Lines 2,597. 850 0. 000
FA 2,597. 850 2,597.85
1. 00000 2,597. 850 2,597.85
0285 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 304- 06007 ABC (CL 6) Aggregate Base Course (C ass 6) 290. 000 0. 000
cY 250. 000 10, 100. 00
40. 40000 250. 000 10, 100. 00
0300 202- 00203 Rem Curb and GQutter Renoval of Curb and Gutter 35. 000 0. 000
LF 35. 000 273.70
7.82000 35. 000 273.70
0305 202- 00210 Rem Conc Pavenent Renoval of Concrete Paving 32. 000 0. 000
SY 32. 000 396. 48
12. 39000 32. 000 396. 48
0310 609-21020 Cand GTy 2 I1-B Curb and Qutter Type 2 (Section II-B) 35. 000 0. 000
LF 35. 000 1, 006. 25
28. 75000 35. 000 1, 006. 25
0315 609-24008 Cutter Ty 2 (8 Ft) Qutter Type 2 (8 ft) 36. 000 0. 000
LF 36. 000 2,958. 48
82.18000 36. 000 2,958. 48

CAT 0200 CURRENT AMI  $ 800,987.76 $ 193, 215.26 $ 762, 789. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 1, 250.00 $ 0.00$ 1, 250. 00

PRQJIECT TOTAL CURRENT AMI  $ 802,237.76 $ 193, 215.26 $ 764, 039. 26



